COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2021

ESTI MATE SUMVARY 16: 16: 14
CONTI D C20952 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 20952- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.5 DAYS TI ME ALLOW 145 WORK DAYS
|- 25: PREVENTATI VE BRI DGE MAI N PERCENT TIME:  35.52 ORI G TI ME ALLON 145 WORK DAYS
PRQJECT NO. | MD253- 246
|- 25: PREVENTATI VE BRI DGE MAI N
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MNER VELD
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 04/05/2021
2180 E. 74TH PLACE DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 05/ 2021
DATE AWARDED 01/ 22/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2021 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 04/ 05/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,356, 617. 12 PARTI Cl PATI NG $ 530, 246. 64 $ 136, 918. 65
AWARD PRQJECT AMI:  $ 2, 241,203.00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 22.50% TOTAL EARNI NGS 530, 246. 64 136, 918. 65
FUNDS AVAI LABLE: $ 1,826, 370.48 STOCKPI LED MATERI ALS 43,901. 96 43,901. 96
GROSS EARNI NGS 574, 148. 60 180, 820. 61
TOTAL CLAI M5 $ 0.00 RETAI NAGE -13,072. 40 -4,107.56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 561, 076. 20 176, 713. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 561, 076. 20 176, 713. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 176, 713. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 Renopval of Pavenment Marking 1, 500. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0010 208-00035 Aggr egat e Bag 1, 430. 000 175. 000
LF 71.000 568. 00
8. 00000 246. 000 1,968. 00
0015 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0.250
EACH 0. 250 1,325.00
5, 300. 00000 0.500 2, 650. 00
0020 208-00103 Renoval and Di sposal of Sedinment (Labor) 20. 000 6. 000
HOUR 2.000 250. 00
125. 00000 8. 000 1, 000. 00
0025 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 2.000
HOUR 0. 000 0. 00
315. 00000 2.000 630. 00
0030 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0035 208-00207  Erosion Control Managenent 40. 000 9. 000
DAY 4.000 1, 620. 00
405. 00000 13. 000 5, 265. 00
0040 240-00000 W1dlife Biologist 65. 000 14. 000
HOUR 8. 000 856. 00
107. 00000 22.000 2,354.00
0045 240-00010 Renoval of Nests 65. 000 3.500
HOUR 0. 000 0. 00
154. 00000 3.500 539. 00
0050 240-00020 Netting 505. 000 505. 000
SY 0. 000 0. 00
24. 00000 505. 000 12,120. 00
0055 625-00000  Construction Surveying 1. 000 0.110
LS 0. 000 0. 00

37, 000. 00000 0.110 4,070. 00



CONTI D

ROADWAY

CAT NO0200

0060 626- 00000

0065

626- 01114

0070

627-00008

0075

627-00013

0080

627-02001

0085

630- 00000

0090

630- 00007

0095

630- 00012

0100

630- 80336

0105

630- 80341

0110 630-80342

C20952
20952-BID
| MD253- 246
| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Managenent (Tier 1V)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preforned Plastic Pavenent

Marking (Type I1)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 M B) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

350, 000. 00000

154. 000
DAY
70. 00000
20. 000
GAL
780. 00000
540. 000
GAL
205. 00000
5. 000
SF
312.00000
800. 000
HOUR
40. 00000
60. 000
DAY
250. 00000
145. 000
DAY
1, 300. 00000
5. 000
EACH
250. 00000
92. 000
EACH
69. 00000
59. 000
EACH

256. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.270
0. 000
0.270

43. 000
19. 000
62. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
80. 300
80. 300

0. 000
1. 000
1. 000

34.000
19. 000
53. 000

2.500
0. 000
2.500

20.500
6. 000
26. 500

20. 500
6. 500
27.000
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ESTI MATE RUNO07/ 12/ 2021

1, 330

3,212

250.

24,700

414

1,664

.00

00

.00

.00

.00

00

00

00

.00

00

00

16:16: 14

AMOUNT

94, 500

4,340

1,025

3,212

250.

68, 900

625.

1,828

6,912

00

00

.00

00

.00

00

00

00

00

50

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630-80370

630- 85115

630- 86801

632- 00000

700- 70010

700- 70012

C20952
20952-BID
| MD253- 246
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

ESTI MATE NO 0003

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Barrier (Tenporary)

I mpact Attenuator (Quadguard) (Tenporary)

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Asphal t Pavenent

I ncentive

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
256. 00000
427. 000
SF
25. 00000
4. 000
EACH
10, 600. 00000
2.000
EACH
1, 875. 00000
200. 000
EACH
68. 00000
400. 000
LF
69. 00000
2.000
EACH
7, 700. 00000
1. 000
LS
50, 000. 00000
1. 000
LS
12, 000. 00000
100, 000. 000
FA
1. 00000
15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

12. 000
3. 750
15. 750

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

36. 500
2.500
39. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/ 12/ 2021

93

170.

.00

.00

00

.00

.00

.00

.00

.00

.00

16:16: 14

AMOUNT

1,024

393.

10, 600

1,875

2,652

00

75

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016 F/ A Fuel Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70023 F/ A On- The-Job Trai nee 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70111  Project First Program 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,163,802.01% 36,452.75%  228,733.25
CAT NO0300 BRIDGE A-17-V

0190 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 081. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0195 202-00453  Renoval of Portions of Present Structure (Class 2) 154. 000 0. 000
Sy 0. 000 0. 00
190. 00000 0. 000 0. 00
0200 202-00460 Renoval of Portions of Present Structure (C ass 3) 231. 000 0. 000
SY 0. 000 0. 00
460. 00000 0. 000 0. 00
0205 202-00505 Renoval of Portions of Present Structure 16. 000 0. 000
SF 0. 000 0. 00
133. 00000 0. 000 0. 00
0210 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 188. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0215 408-01100 Joi nt Seal ant 112. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 515-00120 Wat er proofi ng (Menbrane) 894. 000 0. 000
SY 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRIDGE A-17-V

0225 515-00400 Concrete Seal er 252. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0. 00
0230 601- 03057 Concrete C ass DR 60. 000 0. 000
cY 0. 000 0. 00
870. 00000 0. 000 0. 00
0235 601-06102 Concrete (Patching) 6. 000 0. 000
CF 0. 000 0.00
379. 00000 0. 000 0. 00
0240 601-51005 Gal vani ¢ Anodes 1, 925. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0245 602-00000 Rei nforcing Steel 3, 080. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $  317,252.00$% 0.00% 0. 00

CAT NO0301 BRI DGE B-17-CT

0250 202-00246 Renoval of Asphalt Mat (Planing) (Special) 160. 000 160. 000
SY 0. 000 0. 00
27. 00000 160. 000 4,320.00
0255 202-00450 Renoval of Portions of Present Structure (Class 1) 66. 000 0. 000
SY 0. 000 0. 00
137. 00000 0. 000 0. 00
0260 202-00453 Renoval of Portions of Present Structure (O ass 2) 479. 800 479. 800
SY 0. 000 0. 00
190. 00000 479. 800 91, 162. 00
0265 202- 00460 Renoval of Portions of Present Structure (C ass 3) 6.910 6.910
SY 0. 000 0. 00
460. 00000 6. 910 3,178. 60
0270 202-00505 Renoval of Portions of Present Structure 2.100 2.100
SF 0. 000 0. 00

133. 00000 2.100 279. 30



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 BRIDGE B-17-CT

0275 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 26. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0280 408-01100 Joi nt Seal ant 48. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0285 515-00400 Concrete Seal er 256. 000 256. 000
Sy 0. 000 0.00
8. 00000 256. 000 2,048. 00
0290 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 659. 000 0. 000
SY 0. 000 0. 00
44.00000 0. 000 0. 00
0295 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 539. 000 0. 000
CF 0. 000 0. 00
113. 00000 0. 000 0. 00
0295 MATERI AL ALLOMNCE NMATERI AL ALLOWANCE 0. 000
CF 539. 000 43,901. 96
81. 45076 539. 000 43, 901. 96
0300 601-03057 Concrete Class DR 54. 800 54. 800
cY 0. 000 0.00
870. 00000 54. 800 47, 676. 00
0301 900-00006 Added Item (Dollar)/ Price Reduction for Concrete (out 883. 490 -883. 490
of air content)
DOL 0. 000 0. 00
1. 00000 -883. 490 -883. 49
0305 601-06102 Concrete (Patching) 0. 700 0.700
CF 0. 000 0. 00
379. 00000 0.700 265. 30
0310 601-51005 Gal vani ¢ Anodes 1, 196. 000 1, 196. 000
EACH 0. 000 0. 00
25. 00000 1, 196. 000 29, 900. 00
0315 602- 00000 Rei nforcing Steel 3, 238. 000 3, 238. 000
LB 0. 000 0.00

2.00000 3, 238. 000 6,476. 00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 BRIDGE B-17-CT

1000 900-00006  Added Item (Dollar)/ Price Reduction for 28 Day Break 252. 420 -252. 420
Strength Not Met
DOL 0. 000 0. 00
1. 00000 -252. 420 -252.42

CAT 0301 CURRENT AMI $  289,534.118%$ 43,901.96% 228,071.25
CAT NO0302 BRI DGE B-16-FM

0320 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 160. 000 0. 000
SY 160. 000 4,320. 00
27.00000 160. 000 4,320. 00
0325 202-00450 Renoval of Portions of Present Structure (Class 1) 36. 000 0. 000
5% 0. 000 0. 00
137. 00000 0. 000 0. 00
0330 202-00453 Renoval of Portions of Present Structure (C ass 2) 320. 000 67.780
Sy 228. 410 43, 397. 90
190. 00000 296. 190 56, 276. 10
0335 202-00460 Renoval of Portions of Present Structure (Class 3) 14. 000 0. 000
5% 0. 000 0. 00
460. 00000 0. 000 0. 00
0340 202-00504 Renoval of Expansion Device 48. 000 0. 000
LF 0. 000 0. 00
151. 00000 0. 000 0. 00
0345 202-00505 Renoval of Portions of Present Structure 110. 000 0. 000
SF 0. 000 0. 00
133. 00000 0. 000 0. 00
0350 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 26. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0355 408-01100 Joi nt Seal ant 72.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0360 515-00400 Concrete Seal er 281. 000 0. 000
SY 281. 000 2,248.00

8. 00000 281. 000 2,248.00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 BRI DGE B-16-FM

0365 518-01004 Bri dge Expansion Device (0-4 Inch) 48. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0370 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 718. 000 0. 000
SY 0. 000 0. 00
44.00000 0. 000 0. 00
0375 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 546. 000 0. 000
CF 0. 000 0. 00
113. 00000 0. 000 0. 00
0380 601-03040 Concrete Class D (Bridge) 4.000 0. 000
cY 0. 000 0. 00
805. 00000 0. 000 0. 00
0385 601- 03057 Concrete Class DR 50. 000 0. 000
CcY 32.900 28, 623. 00
870. 00000 32.900 28,623.00
0390 601-06102 Concrete (Patching) 37.000 0. 000
CF 0. 000 0. 00
379. 00000 0. 000 0. 00
0395 601-51005 Gal vani ¢ Anodes 1, 075. 000 0. 000
EACH 763. 000 19, 075. 00
25. 00000 763. 000 19, 075. 00
0400 602-00000 Rei nforcing Steel 2, 000. 000 0. 000
LB 1, 401. 000 2,802.00
2.00000 1, 401. 000 2,802.00
0405 602-00020 Reinforcing Steel (Epoxy Coated) 1, 222.000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI $  312,924.00$ 100,465.90% 113, 344.10
CAT NO0303 BRI DGE B-16-FX

0410 202-00210 Renoval of Concrete Pavenent 291. 000 0. 000
5% 0. 000 0.00
76. 00000 0. 000 0. 00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20952-BI D ESTI MATE RUN 07/ 12/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0003 16: 16: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 BRI DGE B-16-FX

0415 202-00450 Renoval of Portions of Present Structure (Class 1) 22.000 0. 000
Sy 0. 000 0. 00
137. 00000 0. 000 0. 00
0420 202-00453 Renoval of Portions of Present Structure (C ass 2) 22.000 0. 000
SY 0. 000 0. 00
190. 00000 0. 000 0. 00
0425 202- 00460 Renoval of Portions of Present Structure (C ass 3) 5. 000 0. 000
Sy 0. 000 0. 00
460. 00000 0. 000 0. 00
0430 202-00503 Renoval of Portions of Present Structure 156. 000 0. 000
SY 0. 000 0. 00
64. 00000 0. 000 0. 00
0435 202- 00505 Renoval of Portions of Present Structure 5. 000 0. 000
SF 0. 000 0. 00
133. 00000 0. 000 0. 00
0440 304- 06000 Aggr egat e Base Course (C ass 6) 27.000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0445 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 38. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0450 412-01200 Concrete Pavenent (12 Inch) 291. 000 0. 000
SY 0. 000 0. 00
169. 00000 0. 000 0. 00
0455 515- 00400 Concrete Seal er 66. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0. 00
0460 518- 00000 Bri dge Conpression Joint Seal er 108. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0465 518-03000 Sawi ng and Seal ing Bridge Joint 108. 000 0. 000
LF 0. 000 0. 00

31. 00000 0. 000 0. 00



CONTI D:

C20952

| MD253- 246

20952-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUNO07/12/ 2021
16: 16: 14

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0470 519-03035

0475

519- 03055

0480

601- 03040

0485

601- 03057

0490

601- 06102

0495

601-51005

0500 602-00020

CAT NO0400

0505 620-00001

0510 620-00020

BRI DGE B- 16- FX

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

Concrete Class D (Bridge)

Concrete O ass DR

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

PRQJECT TOTAL CURRENT AMI $ 2,356,617.12 %

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
425. 000
5%
44. 00000
324. 000
CF
113. 00000
64. 000
cy
805. 00000
4. 000
cy
870. 00000
2.000
CF
379. 00000
135. 000
EACH
25. 00000
9, 512. 000
LB
3. 00000
CAT 0303  CURRENT AMT $
0. 000
EACH
60, 000. 00000
2.000
EACH
4, 000. 00000
CAT 0400  CURRENT AMT $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

265,105.00 $ 0.

0. 000
0. 000 0.
0. 000 0.

00
00

1. 000
0. 000 0.00
1. 000 4, 000.

180,820.61% 574, 148.



